Project Control Summary Report

Bunker Hill Superfund Project
Data through 31 Dec, 2000

Report Date Feb 7, 2001

""""" FUNDING STATUS --e-meremaunn Appro\;cd
Total Funds Funds Remaining Current Period Actuals Estimate at
Revd a Obligated unobligated  Actuals to date Completion Budget Variance
Dec-00
1 Industrial Complex $27,808,887 $27,607,890 $200,997 $0  $27,607,891  $28,149,891 $22,752,244  -$5,397,647
2 Government Gulch $9,785,000 $9,474,630 $310,370 $0 8,211,154 $9,543,231 $4,681,374  -$4,861,857
3 Magnet Gulch $5,610,000 $5,493,343 $116,657 $0 $5,470,220 $5,497,935 $2,290,221 -$3,207,714
4 Repositories $3,235,573 $1,940,727 $1,294,846 $18,458 $1,307,489 $4,171,304 $1,873,141 -$2,298,163
5 CIA $15,606,100 $15,615,464 $90,636 $440,528  $15,402,213 $17,134,152 $19,633,314 $2,399,162
(CH2MHILL) $389,792
6 Bunker Creek $2,380,814 $2,377,795 $3,019 $0 $2,377,721 $2,377,721 $1,755,743 -$621,978
7 Milo Creek $4,626,262 $4,633,515 -$7,253 $0 $4,625,495 $4,726,407 $3,028,607  -$1,697,800
8 Smelterville Flats $29,000,000 $28,683,989 $316,011 $21,511 $28,620,238 $28,754,046 $29,658,494 $904,448
9 South of 1-90 $1,950,000 $0 $1,950,000 $0 $0 $2,650,000 $5,042,1%8 $2,392,144
10 Hillsides $9,734,287 $9,088,337 $645,950 $0 $7,963,805  $10,370,445 $3,377,074  -$6,993,371
(CH2MHILL) $630,165
11 Other Areas $7,448,196 $6,146,678 $1,301,518 $101,189 $6,070,331 $9,932,359 $2,776,644  -$7,155,715
12 Interim Water Treatment $6,300,000 $5,727,348 $672,652 $82,173 $5,421,087 $9,141,130 $3,000,000  -$6,141,130
13 Residential Interiors $500,000 $325,014 $174,986 $7,268 $306,268 $3,510,519 $3,255,000 -$255,519
14 Non-Pop Admin (not included)
15 Rod Capping Areas $1,500,000 $941,563 $558,437 $24 577 $63,515 $5,060,630 $2,000,000  -$3,060,630
16 Other IAG - Milo Creek $2,000,000 $2,000,000 $0 $0 $2,000,000 $2,000,000 $2,000,000 $0
Total $128,505,076 $119,956,293 $7,528,826 $695,704 $115,447,427 $143,019,770  $107,024,000 -$35,995,770
(RA Allowance 20%)
BLP Exp&Commitments $13,893,406  $14,829,137 $14,829,137
Transition period (Needs beyond Current Contract) $0 $4,000,000 $0
TOTAL PROJECT $695,704 $129,340,833 $161,848,907  $121,853,137 -$35,995,770
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